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Summary:  The Delta Risk Management Strategy (DRMS) work
underway.  The DRMS Phase 1 Report is due to be submitted to
Water Resources (DWR) in mid-March 2007 and will be available
and comment in mid-April 2007. 
 
Recommended Action:  This is an information item only. 
 
 
The 2000 CALFED Programmatic Record of Decision presented
Alternative that described actions, studies, and conditional decisi
Delta.  The completion of a Delta Risk Management Strategy (DR
assess major risks to the Delta resources from floods, seepage, 
change, and earthquakes was included in the Preferred Program
Stage 1 implementation.  DRMS would also evaluate the conseq
recommendations to manage the risk. 
 
To accomplish the goals of DRMS, DWR issued a Request for Q
November 2005 and selected URS Corporation to perform the D
contract, initially for $6 million, was written for the work; and this 
approved by the California Department of General Services in M
an impressive list of sub-consultants and technical experts to ass
various efforts involved in the DRMS effort.  Currently the URS te
completing 12 separate technical memorandum papers on such 
seismic hazard analysis, subsidence, climate change, flood haza
vulnerability, and economic and environmental consequences.  A
memoranda are scheduled to be completed no later than mid-Ja
work can proceed on writing the Risk Analysis.  After completion
Report, the URS team will then start work on recommending risk
mitigation measures that could be done to lessen the risks identi
Analysis Report. 
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The current schedule shows that the Draft DRMS Phase 1 Report (Risk Analysis) will 
be submitted to DWR in mid-March 2007, and will be available for public review in 
mid-April 2007.  The Draft DRMS Phase 2 Report (final report) will be submitted to 
DWR in August 2007, and will be ready for public review in September 2007.  The 
Report is scheduled to be completed by November 2007. 
 
The CALFED Independent Science Board (ISB) will have the DRMS Phase 1 and 2 
Reports reviewed by an Independent Review Panel (IRP).  The IRP will be comprised 
of six to eight nationally renowned engineers and scientists, who together cover the 
breadth of relevant issues needed to ensure a thorough evaluation of the DRMS effort. 
The IRP review will take place after the public has had a chance to review and 
comment on the DRMS Phase 1 and 2 Reports. 
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Ralph Svetich, Project Manager Phone:  916-651-7020 
Delta Risk Management Strategy 
Department of Water Resources  
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